R-5777C Design-Build Procurement Timeline

US 70 Improvements from the Havelock Bypass to east of SR 1116 (Thurman Road)

January 19, 2022

RFQ Advertisement December 15, 2021
Statement of Qualifications due from Design-Build Teams January 19, 2022
Department Announces Short-listed Teams February 7, 2022
Department Issues Industry Draft RFP to Short-listed Teams February 7, 2022
First Meeting with Short-listed Teams February 22, 2022
Department Issues Second Industry Draft RFP to Short-listed Teams March 8, 2022
Department Holds Statement of Qualifications Debriefs Week of March 07, 2022
Second Meeting with Short-listed Teams March 24, 2022
Department Issues Final RFP to Short-listed Teams April 5, 2022
Technical Proposals Due July 26, 2022
Sealed Price Proposals Due August 9, 2022
Technical Presentations by Short-listed Teams August 10, 2022
Open Price Proposals August 16, 2022
Department Holds Technical Proposal Debriefs (Pending Contract Execution) Week of September 19, 2022

NOTE: All dates are approximate and subject to change.




